COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2019

ESTI MATE SUMVARY 11:32: 23
CONTI D C22576 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22576- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0 DAYS TIME ALLOW 11/8/2019 FI XED COVPLETI ON DAl
US-6 F-09-K BRI DGE OVER CASTLE CREEK PERCENT TIME:  88.18 ORI G TIME ALLOW 11/8/2019 FI XED COVPLETI ON DAT
PRQJECT NO. FBRO063- 057
US-6 F-09-K BRI DGE OVER CASTLE
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 07/22/2019
2273 RI VER ROAD DATE LET 05/ 30/ 2019 DATE WORK BEGAN 07/ 22/ 2019
DATE AWARDED 06/ 10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/27/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/22/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,368, 915. 20 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI:  $  3,273,447.70 NON- PARTI CI PATI NG 2, 258, 592. 90 1,070, 962. 65
PERCENT COMPLETE: 67.04% TOTAL EARNI NGS 2, 258, 592. 90 1,070, 962. 65
FUNDS AVAI LABLE: $ 1,110, 322.30 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 258, 592. 90 1, 070, 962. 65
TOTAL CLAI M5 $ 0.00 RETAI NAGE -49,101.72 -18, 566. 81
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,209, 491. 18 1, 052, 395. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,209, 491. 18 1, 052, 395. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,052, 395. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22576-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: FBR0063- 057 ESTI MATE NO 0003 11:32: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
10, 100. 00000 1. 000 10, 100. 00
0010 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
715. 00000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
55. 00000 6. 000 330. 00
0020 202-00220 Renoval of Asphalt Mat 1, 461. 000 1, 233. 000
SY 0. 000 0. 00
13. 00000 1, 233. 000 16, 029. 00
0025 202-00240 Renoval of Asphalt Mat (Pl aning) 50. 000 0. 000
Sy 0. 000 0. 00
72.00000 0. 000 0. 00
0030 202-00250 Renoval of Pavenent Marking 1, 316. 000 262. 000
SF 0. 000 0. 00
3. 00000 262. 000 786. 00
0035 202-01000 Renoval of Fence 218. 000 218. 000
LF 0. 000 0. 00
2.50000 218. 000 545. 00
0040 202-01035 Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1.000 100. 00
0045 203-00060 Enbankment Material (Conplete In Place) 9, 284. 000 9, 284. 000
cY 0. 000 0. 00
49. 00000 9, 284. 000 454, 916. 00
0050 203-00100 Mick Excavation 20. 000 0. 000
cY 0. 000 0. 00
44. 75000 0. 000 0. 00
0055 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

101. 50000 0. 000 0. 00



CONTI D

CAT NO0200

0060 203-01510

0065

203- 01550

0070

203- 01594

0075

203- 01597

0080

203- 01620

0085

203- 02330

0090

207- 00205

0095

208- 00002

0100

208- 00046

0105

208- 00070

0110 208-00103

ROADWAY

C22576
22576- Bl D
FBR0063- 057
| TEM
DESCRI PTI ON
Backhoe
Dozi ng

Conbi nati on Loader

Pot hol i ng

Sweepi ng

Laborer

Topsoi

Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

30. 000

HOUR
85. 00000
20. 000

HOUR
212. 50000
50. 000

HOUR
108. 50000
20. 000

HOUR
330. 00000
50. 000

HOUR
130. 00000
120. 000

HOUR
35. 00000
752. 000

cy
73. 00000
1, 500. 000
LF

4. 75000
1. 000

EACH
970. 00000
3. 000

EACH
2, 965. 00000
40. 000

HOUR

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

6. 000
3.500
9. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

878. 000
110. 000
988. 000

0.500
0.500
1. 000

1. 000
2.000
3. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 11/ 13/ 2019

455.

522.

485.

5,930

.00

.00

.00

.00

.00

.00

00

.00

11:32:23

AMOUNT

170.

4,620

1,235

4,693

970.

8, 895

00

.00

.00

00

00

.00

.00

00

00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

212- 00006

212- 00009

212-00032

213-00012

216- 00201

240- 00000

240- 00010

ROADWAY

C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON
22576- Bl D
FBR0063- 057 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval and Di sposal of Sedinment (Equipnent) 20. 000
HOUR
175. 00000
Sweepi ng (Sedi ment Renoval ) 20. 000
HOUR
230. 00000
Renoval of Trash 20. 000
HOUR
70. 00000
Erosi on Control Managenent 40. 000
DAY
635. 00000
Seedi ng (Native) 1.400
ACRE
1, 045. 00000
Seedi ng (Tenporary) 0. 600
ACRE
1, 760. 00000
Soi | Condi tioni ng 1.400
ACRE
5, 015. 00000
Spray-on Mil ch Bl anket 1. 800
ACRE
4, 585. 00000
Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 550. 000
Cl ass
SY
3. 25000
W ldlife Biol ogist 20. 000
HOUR
126. 50000
Renoval of Nests 0. 000
HOUR

126. 50000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
16.

500

. 000
. 500
. 500

. 000
. 000
. 000

. 600
. 000
. 600

. 000
. 000
. 000

. 600
. 000
. 600

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 11/ 13/ 2019

920.

595.

1, 587.

.00

50

.00

.00

.00

.00

.00

.00

.00

11:32:23

AMOUNT

1, 150.

1, 155.

6,032

1, 056.

2,751.

126.

.00

00

00

50

.00

00

.00

00

.00

50

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

240- 00020

250- 00010

250- 00050

250- 00110

250- 00120

304- 03005

304- 06000

403- 00720

403- 34701

411- 03355

411-10255

ROADWAY

C22576
22576- Bl D
FBR0063- 057
| TEM
DESCRI PTI ON
Netting

Envi r onnent al

Heal th and Safety Managenent

Moni tori ng Techni ci an

Health and Safety Officer

Mat eri al

Sanpling and Delivery

Aggr egat e Base Course (Cd ass 3)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
10. 50000
1. 000
LS
3, 000. 00000
5. 000
HOUR
117. 00000
15. 000
HOUR
130. 00000
1. 000
EACH
275. 00000
50. 000
cy
53. 00000
925. 000
TON
38. 00000
103. 000
TON
235. 00000
1, 135. 000
TON
100. 00000
68. 000
TON
745. 00000
266. 000
GAL

16. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
5. 000
5. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 13/ 2019

585.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32:23

AMOUNT

1,500

585.

260.

.00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22576-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: FBR0063- 057 ESTI MATE NO 0003 11:32: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-01020 Geogri d Rei nf orcenent 33. 000 0. 000
Sy 0. 000 0.00
24. 15000 0. 000 0. 00
0230 603-10240 24 Inch Corrugated Steel Pipe 25. 000 0. 000
LF 0. 000 0. 00
91. 75000 0. 000 0. 00
0235 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0240 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 788. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0245 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0.00
3, 860. 00000 0. 000 0. 00
0250 607-00005 End Post 10. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0255 607-00010 Corner and Line Brace Post 6. 000 0. 000
EACH 0. 000 0.00
485. 00000 0. 000 0. 00
0260 607-01100 Fence Barbed Wre Wth Treated Woden Posts 100. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0265 607-11300 Fence Conbination Wre Wth Treated Woden Posts 50. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0270 607-11525 Fence (Plastic) 200. 000 200. 000
LF 0. 000 0. 00
3. 00000 200. 000 600. 00
0275 607-53136 Fence Chain Link (36 Inch) 824. 000 0. 000
LF 0. 000 0.00

30. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

607-60108

612- 00001

612- 00003

614- 80385

621- 00450

624-20300

625- 00000

626- 00000

626-01103

627-00008

627-00013

ROADWAY

C22576
22576-BI D
FBR0O063- 057
| TEM
DESCRI PTI ON
8 Foot Gate

Del i neator (Type 1)

Del i neator (Type I11)

Runble Strip

Det our Pavenent

Det our Drai nage Pipe (Cl ass 0)

Construction Surveying

Mbbi | i zati on

Public Infornmation Services (Tier

)

Modi fi ed Epoxy Pavenent Marking

Pavenment Marking Paint (H gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

385. 00000

3. 000

27.50000

3. 000

31. 00000

719. 000
LF
3. 00000

2, 407. 000
SY
43. 00000

220. 000
LF
19. 00000

1. 000

51, 850. 00000

1. 000
LS
283, 000. 00000

1.000

LS
17, 370. 00000
17. 000

GAL
160. 00000
64. 000

GAL

88. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 407.
. 000
2, 407.

20.
. 000
20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 400
. 350
. 750

. 600
. 400
. 000

. 600
. 200
. 800

. 000
. 000
. 000

000

000
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ESTI MATE RUN 11/ 13/ 2019

18, 147

113, 200

3,474

.00

.00

.00

.00

.00

.00

50

00

00

.00

.00

11:32:23

AMOUNT

103, 501

4,180

38, 887

283, 000

13, 896

1, 760.

.00

.00

.00

.00

00

00

50

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0335 630- 00000

0340

630- 00007

0345

630- 00012

0350

630- 80337

0355

630- 80341

0360

630- 80342

0365

630- 80344

0370

630- 80355

0375

630- 80360

0380

630- 80363

0385 630-80370

C22576
22576- Bl D
FBR0063- 057
| TEM

DESCRI PTI ON
Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Barricade (Type 3 MC) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 160. 000
HOUR
33. 00000
35. 000
DAY
415. 00000
98. 000
DAY
1, 075. 00000
4. 000
EACH
825. 00000
20. 000
EACH
71. 50000
30. 000
EACH
77.00000
60. 000
SF
22. 00000
2.000
EACH
5, 225. 00000
31.000
EACH
11. 00000
8. 000
EACH
11. 00000
813. 000
LF

49. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

755. 500
554. 000
1, 309. 500

29. 000
4. 000
33. 000

40. 000
24.000
64. 000

2.000
0. 000
2.000

10. 000
0. 000
10. 000

15. 000
0. 000
15. 000

30. 000
0. 000
30. 000

1. 000
0. 000
1.000

15. 500
0. 000
15. 500

4. 000
0. 000
4.000

360. 000
46. 500
406. 500
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ESTI MATE RUN 11/ 13/ 2019

18, 282

1, 660

25, 800

2,278

00

00

00

.00

.00

.00

.00

.00

.00

.00

50

11:32:23

AMOUNT

43, 213

13, 695

68, 800

1,650

715

1,155

660.

5,225

170.

44,

19,918

50

00

00

00

00

00

00

00

50

00

50



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22576-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: FBR0063- 057 ESTI MATE NO 0003 11:32: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80380 Traffic Cone 50. 000 10. 500
EACH 0. 000 0. 00
5. 50000 10. 500 57.75
0395 630-80401 Del i neator (Type |) (Tenporary) 24.000 2.000
EACH 0. 000 0. 00
31. 00000 2.000 62.00
0400 630-85010 I mpact Attenuator (Tenporary) 3. 000 1. 000
EACH 0.500 1,925.00
3, 850. 00000 1.500 5,775. 00
0405 700-70010 F/ A M nor Contract Revisions 82, 515. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70011 F/ A Partnering 3, 000. 000 1, 500. 000
F A 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 1, 500. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00
0420 700-70014 F/ A I ncentive 45, 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adjustnent 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70019 F/ A Asphalt Cenent Cost Adjustnent 900. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70042 F/ A Railroad Flagging 3, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00
0440 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22576-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: FBR0063- 057 ESTI MATE NO 0003 11:32: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70587  F/ A Hazardous Waste Disposal (Lead Based Paint) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 202-00495 Rem Port Present Str 1. 000 0. 000
LS 1. 000 535. 00
535. 00000 1. 000 535. 00
0705 202-04001  Plug Cul vert 2.000 1.000
EACH 1.000 975. 00
975. 00000 2.000 1, 950. 00

CAT 0200 CURRENT AMI $ 1,882,000.80$ 197,357.00$ 1, 128, 955. 75
CAT NOO300 Structure F-09-KA

0450 202-00400 Renoval of Bridge 1. 000 0. 900
EACH 0. 000 0. 00
41, 000. 00000 0. 900 36, 900. 00
0455 206-00000  Structure Excavation 235. 000 235. 000
cY 0. 000 0. 00
13. 50000 235. 000 3,172.50
0460 206-00100 Structure Backfill (Cdass 1) 322.000 0. 000
cY 202. 000 11, 514. 00
57. 00000 202. 000 11,514.00
0465 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
94, 825. 00000 1. 000 94, 825. 00
0470 515-00120 Wat er proofi ng (Menbrane) 184. 000 0. 000
SY 135. 000 5,771. 25
42.75000 135. 000 5,771.25
0475 601- 03000 Concrete Class D 8. 000 0. 000
cY 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0480 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 430. 000 0. 000
LB 0. 000 0. 00

2. 40000 0. 000 0.00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22576-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: FBR0063- 057 ESTI MATE NO 0003 11:32: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO0300 Structure F-09-KA

0485 603-72011  20x10 Foot Concrete Box Cul vert (Precast) 67. 000 0. 000
LF 48. 500 189, 150. 00
3, 900. 00000 48. 500 189, 150. 00
0490 603-72100 Concrete Box Culvert Wngwall (Precast) 4.000 0. 000
EACH 2.000 58, 450. 00
29, 225. 00000 2.000 58, 450. 00

CAT 0300 CURRENT AMT $ 555, 009.50 $ 264,885.25%  399,782.75
CAT NO0301 WALL A ROO6E151246RRA

0495 206- 00000 Structure Excavation 2, 625. 000 1, 838. 000
CcY 787.000 10, 624. 50
13. 50000 2,625. 000 35,437.50
0500 206-00100 Structure Backfill (Cass 1) 2,753. 000 0. 000
cY 2,753. 000 156, 921. 00
57. 00000 2, 753. 000 156, 921. 00
0505 206- 00360 Mechani cal Rei nforcement of Soil 1, 548. 000 0. 000
CcY 1, 548. 000 23, 220.00
15. 00000 1, 548. 000 23,220.00
0510 420-00000 Ceonenbr ane 837. 000 0. 000
SY 837. 000 9, 458. 10
11. 30000 837. 000 9, 458. 10
0515 504-04420 Precast Panel Facing 3, 768. 000 0. 000
SF 3, 768. 000 129, 996. 00
34.50000 3, 768. 000 129, 996. 00
0520 601-03050 Concrete Class D (Wall) 45. 000 0. 000
cY 20. 000 26, 400. 00
1, 320. 00000 20. 000 26, 400. 00
0525 601-40300  Structural Concrete Coating 567. 000 0. 000
Sy 0. 000 0. 00
13. 75000 0. 000 0. 00
0530 602- 00020 Rei nforcing Steel (Epoxy Coated) 5, 157. 000 0. 000
LB 5, 157. 000 12, 376. 80
2.40000 5, 157. 000 12, 376. 80

CAT 0301 CURRENT AMT $ 434, 605.65$ 368,996.40% 393, 809. 40



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22576-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: FBR0063- 057 ESTI MATE NO 0003 11:32: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL B ROO6E151324RRA

0535 206- 00000 Structure Excavation 2, 996. 000 2,996. 000
cY 0. 000 0. 00
13. 50000 2,996. 000 40, 446. 00
0540 206-00100  Structure Backfill (dass 1) 2, 625. 000 0. 000
cY 1, 597. 000 91, 029. 00
57. 00000 1, 597. 000 91, 029. 00
0545 206- 00360 Mechani cal Rei nforcement of Soil 1,512. 000 0. 000
CcY 922. 000 13, 830. 00
15. 00000 922. 000 13, 830. 00
0550 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 43, 185. 00
43, 185. 00000 1. 000 43, 185. 00
0555 420- 00000 Geonenbr ane 697. 000 0. 000
Sy 0. 000 0. 00
11. 30000 0. 000 0.00
0560 504-04420 Precast Panel Facing 3,173. 000 0. 000
SF 1, 936. 000 66, 792. 00
34.50000 1, 936. 000 66, 792. 00
0565 601-03050 Concrete Class D (Wall) 34. 000 0. 000
CcY 16. 000 21,120. 00
1, 320. 00000 16. 000 21,120.00
0570 601-40300 Structural Concrete Coating 363. 000 0. 000
5% 0. 000 0.00
13. 75000 0. 000 0. 00
0575 602-00020 Reinforcing Steel (Epoxy Coated) 3, 926. 000 0. 000
LB 320. 000 768. 00
2.40000 320. 000 768. 00

CAT 0302 CURRENT AMI $  432,574.25% 236,724.00% 277,170.00
CAT NO0400 CE Bid Itens

0580 620- 00005 Field O fice (Special) 1. 000 0. 950
EACH 0. 000 0. 00
27, 000. 00000 0. 950 25, 650. 00



CONTI D: C22576 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22576-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: FBR0063- 057 ESTI MATE NO 0003 11:32: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CE Bid Itens

0585 620-00011 Field Laboratory (O ass 1) 1. 000 0. 750
EACH 0. 100 3, 000. 00
30, 000. 00000 0. 850 25, 500. 00
0590 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 725. 00000 1. 000 7,725.00
CAT 0400 CURRENT AMT $ 64,725.00 % 3,000.00 % 58, 875. 00

PROJECT TOTAL CURRENT AMI $ 3,368,915.20% 1,070, 962.65% 2, 258, 592. 90



